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Basically, each region has gained the authority to develop their respective regions as
stipulated in the regional autonomy regulations. Each construction project in the region uses
APBD funds so that in general each region makes its own construction contracts in
accordance with the needs of construction projects in the area, so that each contract is
different, this can result in or have the potential for claims and construction disputes between
service users and service provider. Therefore, research on factors that could potentially lead
to claims and disputes that are set out in the articles of the APBD construction contract, and
will be compared with the 1999 FIDIC Red Book in an effort to reduce the problem.

The study was conducted using factor analysis to obtain dominant factors that could
potentially lead to claims and disputes relating to the articles stipulated in the North
Halmahera North Maluku APBD construction contract, which was then carried out further
analysis namely qualitative analysis with the 1999 FIDIC Red Book by comparing the
contents of the articles in the 1999 APBD construction contract and the FIDIC Red Book of
1999 which regulate these dominant factors.

From the results of the analysis, there are 5 most dominant factors, namely the Availability
of Labor, Availability of Factories and Equipment, Delays in Images or Instructions / Images
that are not Final, Damaged Work or Quality Defects, and Termination of Work. From the
results of qualitative analysis shows that the 1999 FIDIC Red Book regulates in more detail
the rights and obligations of service users and service providers.
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